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Department of Public Works

CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF BID YEAR MILESTONE

Department of Public Works Project No(s): _CS-26-012A

Department of Public Works Project Name(s): Pogues Run CSO 143 Basin Sewer Separation — 21%
Street and Forest Manor Avenue

Consent Decree CSO Control Measure Number' 19 Name!: Pogues Run — Sewer Separation
at Forest Manor Park (CSO 143)

Critical Milestone Date': 12/31/2010

Actual Milestone Achievement Date: 09/21/2010

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section 1V.4.(a)) relative to
the Bid Year Milestone for this/these project(s).

Footnote ' From Table 7-5 of the Long Term Control Plan

Bid Year Milestone Achievement Certification on Behalf of the City of Indianapolis:

Stephen R.bl\ﬁelsen, P.E., Deputy Director/Chief Engineer, Department of Public Works
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;;avid R. Sherman, Director, Department of Public Works
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Department of Public Works

CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF BID YEAR MILESTONE

Department of Public Works Project No(s): _CS-32-003

Department of Public Works Project Name(s): CSO 017 Elimination

Consent Decree CSO Control Measure Number! 29 Name': Pleasant Run, Deep Tunnel and
Overflow Collector Pipe

Critical Milestone Date': 12/31/2010

Actual Milestone Achievement Date: 08/06/2010

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section IV.4.(a)) relative to
the Bid Year Milestone for this/these project(s).

Footnote ' From Table 7-5 of the Long Term Control Plan, As Amended (Pending)

Bid Year Milestone Achievement Certification on Behalf of the City of Indianapolis:

tephen R. Nielsen, P.E., Deputy Director/Chief Engineer, Department of Public Works
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David R. Sherman, Director, Department of Public Works
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Department of Pubiic Works

CITY OF INDIANAPOLIS Department of Public Works

CERTIFICATION OF ACHIEVEMENT OF BID YEAR MILESTONE

Department of Public Works Project No(s): _BE-75-006B

Department of Public Works Project Name(s): Belmont Primary Effluent Pump Station (PEPS)

Consent Decree CSO Control Measure Number! 32 Name!: Belmont Advanced Wastewater
Treatment (AWT) Plant Improvements

Critical Milestone Date!: 12/31/2008

Actual Milestone Achievement Date: 05/29/2007

The City of Indianapolis hereby certifies that the above-noted project(s) has/have met the
Critical Milestone requirement(s) specified in the Consent Decree (Section 1V.4.(a)) relative to
the Bid Year Milestone for this/these project(s).

Footnote ' From Table 7-5 of the Long Term Control Plan, As Amended (Pending)

Bid Year Milestone Achievement Certification on Behalf of the City of Indianapolis:

/ Stephen R. Nielsen, P.E., Deputy Director/Chief Engineer, Department of Public Works
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N/

David R. Sherman, Director, Department of Public Works
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